
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:24 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 140 Date: 31-May-2012 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 996

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

warm, partly cloudy, afternoon breezes

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

At 0915, toured the area under W-2 with CT Maintenance to discuss the issues involved with CCO 218
(Maintenance Access at W-2). Track progress of FWS field work. Misc. MEP fieldwork.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 6.00 0.00 0.00 6.00

JNM NARCISO BIAGIPlumber/Pipefitter 6.00 0.00 0.00 6.00

JNM DAVID LAWPlumber/Pipefitter 6.00 0.00 0.00 6.00

Diary: Dispute

MEP Field Work

The FWS crew spent 2/3 of the shift installing the 2 1/2" and 4" carbon steel piping between PP 111 and
118 along the south barrier of the WB bridge.

126 0-000-000.126

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: F.W. SPENCER AND SON, INC

WELDING MACHINE

2.00

s/n KF9374

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 2.00 0.00 0.00 2.00

JNM NARCISO BIAGIPlumber/Pipefitter 2.00 0.00 0.00 2.00

Diary: Dispute

MEP Field Work

Damian Llanos and Naciso Biaga spent two hours laying out leads, and extention cords for the welding
machine to modify the 12" DIP pipe support at the base of W2W per RFI 2650.

001 0-MSI-EFA.187
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